
STATE HIGHWAY 72

20' ROW dedication · frontage road · 8' walk · 5,000 sf urban park
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TALL WALL + SIGN FACE THE HIGHWAY

WORSHIP NOW

500 seats · 6,000 sf

becomes gym / youth / events

KIDS WING

secure · 7 rooms

Phase 2 upstairs: more offices

YOUTH

+ overflow

PHASE 1 OFFICES UPSTAIRS

TECH + AV

racks · green room

storage · electrical

BACK HALL

RESTROOMS

ELEV STAIR

BIG OPEN LOBBY + CAFE

tall entry
KIDS

CHECK-IN

TECH BOOTH

STAGE

PLAYGROUND

fenced · gate from kids wing

PLAZA +

OUTDOOR

KITCHEN

GUEST, FAMILY +

ACCESSIBLE · ~17 STALLS

becomes Phase 2 auditorium
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DROP-OFF LANE

PARKING

about 190 stalls

staff + volunteers park out here
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SNOW +

GROUNDS SHED

WATER QUALITY DETENTION

(south end, as on the 2025 plan)

wind

SNOW STORAGE ALONG THIS EDGE (melts into detention)
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Lot lines traced from DA2025-0015, concept plan sheet 1 (Intergroup Architects, 3-20-2025). Not a survey.
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Bubble Plan v11-B: offices upstairs
Same site and building as v11 (Option A). The only change: no modular. Phase 1 builds a small, bare-bones office floor
upstairs over the youth room. Bring both to Himmelman for pricing.

OPTION A VS OPTION B

A: Modular B: Upstairs

Where staff work in Phase 1 Modular by playground 2nd floor over youth

Office space about 1,400 sf about 2,600 sf

Elevator + stair built in Phase 1 Can wait Yes

Floor structure over youth Phase 2 Phase 1

Temporary permit, utilities, removal later Yes No

Money that is gone when Phase 2 comes Modular cost None

Phase 1 price [Himmelman] [Himmelman]

Bare bones means: open ceilings, carpet tile, basic lighting, one restroom, 7 offices plus a workroom. Finish it nicer
later.

ONE TRADE-OFF TO DECIDE (BOTH OPTIONS)

If today's room becomes the gym later, it wants a flat floor: a raised stage and stepped seating in the back. The full
Journey Church slope moves to the Phase 2 auditorium.

PHASE 1 PROGRAM (ABOUT 22,500 SF)

Worship room, 500 seats, flat floor, tech booth at the back, later gym / youth / events 6,000

Lobby and cafe, tall entry, kids check-in at the front 4,300

Kids wing, secure, 7 rooms 3,900

Youth room, also used for overflow, meals, and classes 2,900

Tech and AV, green room, storage, electrical, fire riser (HVAC on the roof) 1,400

Restrooms, off the lobby 750

Elevator and stair to the offices upstairs 300

Upstairs offices over youth, bare bones (7 + workroom) 2,600

Back hall: lobby to youth, tech, and stage 400

Total 22,550 sf

Upstairs over the kids wing stays open for more offices in Phase 2. Planning rules of thumb, not code. Eidos confirms.

QUESTIONS FOR FRIDAY

1. Frontage rule: does this setback satisfy MX-S?
2. Lot size: 4.96 or 5.39 acres, and does the 20 ft right-of-way come out of it?
3. Parking: how many stalls does Arvada require for 500 seats now and about 700 later?
4. Phasing: can one site plan approve Phase 2 and the second floor now?
5. Price both options: modular offices (A) vs. a bare-bones office floor over youth (B).
6. Upstairs: does a second floor need a second stair? Build the elevator shaft now or later?
7. Height: the lot allows 45 ft. Does a tall worship room fit?


