
STATE HIGHWAY 72

20' ROW dedication · frontage road · 8' walk · 5,000 sf urban park
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TALL WALL + SIGN FACE THE HIGHWAY

WORSHIP NOW

500 seats · 6,000 sf

becomes gym / youth / events

KIDS WING

secure · 7 rooms

future 2nd floor: offices

YOUTH

+ overflow

MECHANICAL

+ back of house

R
E

S
T

R
O

O
M

S
 ·

 S
T

O
R

A
G

E

BIG OPEN LOBBY + CAFE

tall entry · check-in at kids door

PLAYGROUND

fenced · gate from kids wing

PLAZA +

OUTDOOR

KITCHEN PHASE 2

AUDITORIUM

about 700+ seats, plugs into lobby

lawn / overflow parking until then

DROP-OFF LANE

PARKING

about 210 stalls

PHASE 1 OFFICES

(MODULAR)
staff parking

WATER QUALITY DETENTION

(south end, as on the 2025 plan)

wind
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Lot lines traced from DA2025-0015, concept plan sheet 1 (Intergroup Architects, 3-20-2025). Not a survey.
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Bubble Plan v5: the builder's take

Same rooms and goals as v4: south front door, big open lobby, safe kids wing, offices in a modular to start.
The layout changes to avoid five problems a church architect would catch.

WHAT CHANGED, AND WHY

1. Grow by adding a room, not stretching one. Making a worship room bigger means tearing out the
stage wall, the most expensive wall in the building. Phase 2 builds a new auditorium off the lobby. Today's
room becomes the gym, youth, and event space.

2. Face the highway. In v4 the highway saw the back of the building and an empty lot. Now the tall worship
wall and sign face Highway 72. That also fits the city's frontage rule.

3. Playground at the kids door. No long fenced walk past the drive. Kids go out one gate.
4. More parking. Moving the building north adds about 30 stalls. It also leaves room for Phase 2 without

dropping below 500 seats of parking.
5. Tall where it counts. A tall entry and a high ceiling in the lobby, not a full-height box. Same feel, lower

heating, cooling, and steel cost.

ONE TRADE-OFF TO DECIDE

If today's room becomes the gym later, it wants a flat floor. That means a raised stage and stepped seating in
the back, not a full Journey Church slope. The full slope moves to the Phase 2 auditorium.

PHASE 1 PROGRAM (ABOUT 20,000 SF)

Worship room, 500 seats, flat floor, later gym / youth / events 6,000

Kids wing, secure, 7 rooms, check-in at the lobby door 4,200

Lobby and cafe, tall entry 3,600

Youth room, also used for overflow, meals, and classes 2,600

Mechanical and back of house 1,800

Restrooms and storage 1,800

Total 20,000 sf

Offices: modular building on site in Phase 1, then a second floor over the kids wing. These are planning rules of
thumb, not code. Eidos confirms.

QUESTIONS FOR FRIDAY

1. Frontage rule: does this setback satisfy MX-S?
2. Lot size: 4.96 or 5.39 acres, and does the 20 ft right-of-way come out of it?
3. Parking: how many stalls does Arvada require for 500 seats now and about 700 later?
4. Phasing: can one site plan approve Phase 2 and the second floor now?
5. Modular offices: allowed for a few years? Permits, utilities, rough cost?
6. Height: the lot allows 45 ft. Does a tall worship room fit?


