DRIVE / FIRE LANE

'WORSHIPNOW
s 6,0005f

DRIVE / FIRE LANE

PLAZA+ ] I
OUTDOOR 1|
KITCHEN |

DROP-OFF LANE

PARKING

about 190 stalls

PHASE 10FFICES
staif + volunteers park out here: -

WATER QUALITY DETENTION
(south end, as on the 2025 plan)

VALOR CHURCH - 15350 HIGHWAY 72 - PRE-APPLICATION CONVERSATION

Bubble Plan v9: the builder's take

Same rooms and goals as v4: south front door, big open lobby, safe kids wing, offices in a modular to start. The
layout changes to avoid seven problems a church architect would catch.

WHAT CHANGED, AND WHY

1. Grow by adding a room, not stretching one. Making a worship room bigger means tearing out the stage wall,
the most expensive wall in the building. Phase 2 builds a new auditorium off the lobby. Today's room becomes
the gym, youth, and event space.

2. Face the highway. In v4 the highway saw the back of the building and an empty lot. Now the tall worship wall
and sign face Highway 72. That also fits the city's frontage rule.

3. Playground at the kids door. No long fenced walk past the drive. Kids go out one gate.

4, Parking closer to the door. Guests, families, and accessible parking go on the Phase 2 pad, right at the front
door. Cars enter from the east drive and exit onto the drop-off lane. A side lot runs along the east wall. Staff and
volunteers park in the far rows. About 230 stalls in Phase 1.

5. Tall where it counts. A tall entry and a high ceiling in the lobby, not a full-height box. Same feel, lower
heating, cooling, and steel cost.

6. HVAC on the roof, not over the worship room. It's a steel building, so the units go up top. Set them over the
lobby and back of house. Over the worship room they add noise and need heavier steel.

7. Every room needs a way in. A back hall runs from the lobby to youth, the tech room, and the stage. The lobby
wraps the front so families reach kids check-in without passing the restrooms.

ONE TRADE-OFF TO DECIDE

If today's room becomes the gym later, it wants a flat floor. That means a raised stage and stepped seating in the
back, not a full Journey Church slope. The full slope moves to the Phase 2 auditorium.

PHASE 1 PROGRAM (ABOUT 20,000 SF)

Worship room, 500 seats, flat floor, tech booth at the back, later gym / youth / events 6,000
Lobby and cafe, tall entry, kids check-in at the front 4,300
Kids wing, secure, 7 rooms 3,900
Youth room, also used for overflow, meals, and classes 2,900
Tech and AV, green room, storage, electrical, fire riser (HVAC on the roof) 1,400
Restrooms, off the lobby 750
Elevator and stair to the Phase 2 offices upstairs 300
Back hall: lobby to youth, tech, and stage 400
Total 19,950 sf

Offices: Phase 1 in a modular building in the far corner of the lot, by staff parking. Phase 2 offices go upstairs over
kids and youth (room for about 6,500 sf), reached by the elevator and stair. These are planning rules of thumb,
not code. Eidos confirms.

QUESTIONS FOR FRIDAY

1. Frontage rule: does this setback satisfy MX-S?

2. Lot size: 4.96 or 5.39 acres, and does the 20 ft right-of-way come out of it?

3. Parking: how many stalls does Arvada require for 500 seats now and about 700 later?
4. Phasing: can one site plan approve Phase 2 and the second floor now?

5. Modular offices: allowed on site for a few years? Permits, utilities, rough cost?

6. Upstairs: does a second floor need a second stair? Build the elevator shaft now or later?
7. Height: the lot allows 45 ft. Does a tall worship room fit?



